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Thurston County, WA Flood 
Hazard Mitigation Plan 

Annual Progress Report 
CRS Activity 510 

 
Reporting Period:  October 1, 2015 to September 30, 2016 
 
Background: Thurston County developed a flood hazard mitigation plan to reduce risk from flooding 
by identifying resources, information, and strategies for risk reduction. To prepare the plan, Thurston 
County organized resources, assessed risks from flooding, developed planning goals and objectives, 
reviewed mitigation alternatives, and developed an action plan to address probable impacts from floods. 
The plan can be viewed on-line at: 

 

http://www.co.thurston.wa.us/planning/natural-res/natural-floodplan-update.htm 
 

Summary Overview of the Plan’s Progress:  The pe r f o r ma nce  period for  t he  Flood 
Hazard Mitigation Plan became effective on December 12, 2012.  The initial performance period for this plan 
will be 5 years, with an anticipated update to the plan to occur before December 31, 2017.  As of this reporting 
period, the plan is considered 65% complete.  The Flood Hazard Mitigation Plan has targeted 32 hazard 
mitigation initiatives to be pursued during the 5-year performance period.  As of the reporting period, the 
following overall progress can be reported: 
 

• 18 out of 32 initiative (56%) reported ongoing action toward completion. 
• 13 out of 32 initiatives (41%) were reported as being complete. 
• 1 out of 32 initiatives (3%) reported no action taken. 

 
Purpose: The purpose of this report is to provide an annual update on the implementation of the action 
plan identified in the Thurston County Flood Hazard Mitigation Plan. The objective is to ensure that there is 
a continuing and responsive planning process that will keep the Hazard Mitigation Plan dynamic and 
responsive to the needs and capabilities of Thurston County and stakeholders. This report discusses the 
following: 

 

• Flood events that have occurred within the last year 
 

• Changes in risk exposure within the planning area (all of Thurston County) 
 

• Mitigation success stories 
 

• Review of the action plan 
 

• Changes in capabilities that could impact plan implementation 
 

Flood Events within the Planning Period: During the reporting period, there were no flood 
events in the planning area that had a measurable impact on people or property. However there were 
two minor flooding events that resulted in flood notifications being sent out; however, no property 
damage, injuries or loss of life occurred as a result of these events.  One home that was not located 
within a flood hazard area was impacted by bank erosion on the Nisqually River resulting in the home 
being evacuated and red-tagged.  Actions were taken to demolition the home before the stream bank 
erosion caused the home to fall into the river.  This event created national level attention.  The building 
on the subject property was not identified as within a special flood hazard area because the home was 
on an elevated bank along the river; however the stream bank erosion continued to erode the bank to 
the extent that the home was put at risk. 

 
Changes in Risk Exposure in the Planning Area: There were no flood events in the planning 
area that would change the risk exposure of people or property.  

http://www.co.thurston.wa.us/planning/natural-res/natural-floodplan-update.htm
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Mitigation Success Stories: Thurston County continues its efforts to better understand the exposure 
to risk due to flooding.  These efforts include the ongoing work to develop updated flood risk maps of the 
marine coastal areas, the Deschutes Watershed and the lower Chehalis Watershed.  These new maps will 
help to ensure that current information is available to interested parties. Additionally, the results of flood 
impact modeling using Hazus-MH will be used to understand the impacts under different flood scenarios to 
infrastructure and properties within the County.  These new data sources will allow local officials, residents, 
and other jurisdictions to refine the planning process and mitigate potential damage.  A new FIRM was 
developed for the Deschutes Watershed and was adopted by Thurston County on September 2, 2016.   
 
No mitigation projects were completed during this reporting period. Grant requests have been submitted for 
the elevation of 12 buildings and the purchase of 8 others in the Chehalis River Basin. A grant application 
has also been submitted to elevate additional structures in the Deschutes River flood hazard area including 
two repetitive loss properties.   
 
Review of the Action Plan: Table 2 reviews the action plan, reporting the status of each initiative. 
Reviewers of this report should refer to the Flood Hazard Mitigation Plan for more detailed descriptions 
of each initiative and the prioritization process. 

TABLE 2. ACTION PLAN MATRIX 
Action Taken? 

(Yes or No) 
Time 
Line Priority Status 

Status 
(X,O,√) 

Initiative # FMI-1 – Identify properties that are potential candidates for elevation, relocation or buyout based on an evaluation of 
flood risks, project feasibility, and planned flood risk reduction capital projects.  A list of targeted high-priority acquisitions 
should be prepared and annually updated.  An example of a high-priority project would be a property identified by FEMA as a 
repetitive loss property.  Once the list is established, pursue funding opportunities to implement the projects. 
 
Yes 
 

Ongoing Medium County staff has compiled a list of properties that are 
potential candidates for elevation, relocation, or buyout. This 
list includes repetitive loss properties and other properties 
that have been identified through past inspections, post-
flooding evaluations, and individual inquiries.    In 2016 a 
grant request was made through the Chehalis flood Authority 
to elevate 12 houses and buyout 8 properties. Additionally a 
study was completed through the Chehalis Flood Authority 
for the Chehalis and Skookumchuck River basins that 
identified 300 lots for future buyout or elevation. As 
additional funding is identified efforts will continue to 
mitigate at risk properties.  New properties will be added to 
the list as additional information becomes available. 

O 
 

Initiative # FMI-2 – Using the best available data on flood risk, conduct outreach to property owners to alert them to the risks 
and ways to deal with them, to inform them about potential opportunities to mitigate the risks, and to assess their interest in 
participation should funding be available.  Property owners who are interested in participating in one of these programs should 
be informed that having flood insurance might help qualify them for funding assistance.  
Yes 
 

Ongoing High The County continues to disseminate flood risk information 
through its website; targeted mailings to realtors, lenders, 
and insurance agencies; mailing of the annual Flood Bulletin 
Newsletter to properties in the flood plain and high 
groundwater hazard areas; mailings to repetitive loss 
properties; press releases to local media, and personal 
interaction through phone calls, permit counter inquiries and 
during the permit application and/or review process. 

O 
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TABLE 2. ACTION PLAN MATRIX Continued… 
Action Taken? 

(Yes or No) 
Time 
Line Priority Status 

Status 
(X,O,√) 

Initiative # FMI-3 – Continue a conservative approach to woody debris management and maintenance, using state- or County-
established best management practices. 
Yes 
 

Ongoing High Woody debris management and maintenance is addressed in 
the Thurston County Shoreline Master Plan and Critical 
Areas Ordinance.  The County adopted a Critical Areas 
Ordinance in 2013 and is working to update its Shoreline 
Master Plan in 2017. 

O 

Initiative # FMI-4 – Continue to maintain compliance and good standing with the programmatic requirements of the National 
Flood Insurance Program.  
Yes 
 

Ongoing High Thurston County continues to meet the NFIP requirements 
and will work to maintain that compliance in 2016/2017. 

O 

Initiative # FMI-5 – Strive to maintain Thurston County’s Community Rating System classification of no higher than Class 5, as 
a primary measure of successful flood risk reduction.   
Yes 
 

Ongoing High Thurston County achieved a CRS classification of 2 as a 
result of a verification site visit conducted in 2015. The 
next verification site visit is scheduled for 2018.  

O 

Initiative # FMI-6 – Expand multi-jurisdictional and multi-stakeholder coordination efforts and seek inter-local agreements or 
other contractual relationship in support of achieving long-term comprehensive flood risk reduction solutions, potentially in 
conjunction with salmon recovery efforts and regional flood risk reduction efforts.    
Yes 
 

Ongoing High  Planning efforts have occurred in several watersheds in 
the past few years to identify watershed problems and 
propose solutions.  These include the Deschutes River, 
Woodard Creek, Black Lake, and McLane Creek 
watersheds.  In 2014 the Chehalis Flood Authority 
initiated an analysis of local floodplain management 
programs in order to see how they could be supported and 
strengthened.  Thurston County worked with the Chehalis 
River Basin Flood Authority in their efforts to develop 
flood hazard mitigation measures throughout the Basin 
including the Skookumchuck, Chehalis and, Black Rivers, 
and their tributaries.  

O 

Initiative # FMI-7 – Undertake a feasibility study on the formation of a countywide flood control zone district.  This study 
should focus on the following:  

• What are the capital costs of flood risk reduction projects within the county? 
• What would be the costs to the constituents of Thurston County to implement a flood control zone district? 
• How would this affect other Thurston County programs? 
• What would be the benefits to the constituents of Thurston County? 
• Recommendations for structure and organization of the district. 

 
Yes 
 

2014-2018 Medium Preliminary discussions of the potential for a county-wide 
flood control district have been initiated and alternatives 
considered.  Additional evaluation and investigation will 
be conducted in the timeline of this task subject to funding 
and staff availability. 
 

O 

Initiative # FMI-8 – Analyze the findings of the flood control zone district feasibility report and determine if its 
recommendations should be adopted.  Create a prioritized list of flood risk reduction projects and programs throughout the 
county that could be funded under this mechanism.   
No 
 

2018-2022 Medium Based on the identified timeline, no action has been taken 
on this initiative. 
 
 
 

X 
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TABLE 2. ACTION PLAN MATRIX Continued… 
Action Taken? 

(Yes or No) Time Line Priority Status 
Status 

(X,O,√) 
Initiative # FMI-9 – Invest in flood prediction and forecast modeling to support all facets of the Thurston County floodplain 
management program, including, but not limited to, flood hazard identification, flood threat recognition in support of flood 
notification programs, climate change adaptation, and risk assessment.   
Yes 
 

2013-2015 High Hydrologic data from county monitoring locations are 
used to develop predictive models for stream flow, aquifer 
levels, and lake elevations.  In the past year Thurston 
County hired a new hydrogeologist and invested in 
additional groundwater and surface water modeling 
software capabilities.  The County is also developing a 
comprehensive monitoring program data base that will 
make data analysis, accessibility, and presentation easier. 
Plans are being implemented to expand the environmental 
monitoring program to include additional stream and 
groundwater monitoring, and weather stations in strategic 
locations throughout the county to support better flood 
prediction and monitor high groundwater conditions. The 
County will also continue to evaluate flood prediction and 
forecast modeling opportunities and look for funding 
opportunities.   

O 

Initiative # FMI-10 – Complete an inventory of all publicly maintained stormwater facilities.   
Yes 
 

Complete High Thurston County has completed an inventory of all 
publicly maintained stormwater facilities and established 
an Asset Management system to track maintenance. 

√ 

Initiative # FMI-11 – Create an inventory and establish a priority list for culvert replacement that takes into account fish passage, 
flood depth reduction and future losses avoided.    
Yes 
 
 

Complete High Thurston County has completed an inventory and priority 
list for culvert replacement that takes into account various 
factors including fish passage, culvert type and condition, 
flood depth reduction and future losses, and frequency of 
flooding associated with the culvert.  The Thurston County 
Public Works department will use this tool to assign 
priority to replacement of culverts. 

√ 

Initiative # FMI-12 – Utilizing the best available data, science and technology, enhance the existing flood notification program, 
striving to identify a notification protocol within systems that have real-time flood threat recognition capability.     
Yes 
 

Complete High Thurston County has implemented a new ALERT SENSE 
flood notification system that can be used in conjunction 
with the Northwest River Forecast Center system as the 
preferred flood notification solution.  The completion of 
this initiative occurred in 2016.  

√ 

Initiative # FMI-13 – Update the County emergency response plan to reflect any changes to flood notification protocol within 
the county.      
No 
 

2013-2015 High Thurston County is in the process of updating the 
Emergency Response Plan to reflect the changes to the 
flood notification protocol.  

O 

Initiative # FMI-14 – Utilizing the best available data, science and technology, maintain and enhance as data becomes available 
the Level 2, user-defined Hazus-MH model that was constructed to support this planning effort.       
Yes 
 

2013-2014 High Thurston County Emergency Management worked with 
FEMA under the RISK MAP program to update the 
building stock and critical facility data in the Hazus-MH 
program.  Depth grids were developed for the Marine 
Coast Areas and Deschutes Watershed in 2013/2014. 
Depth Grids for the Lower Chehalis and Nisqually are 
expected to be complete in Spring 2017 and Winter 2017 
respectively.    

O 
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TABLE 2. ACTION PLAN MATRIX Continued… 
Action Taken? 

(Yes or No) Time Line Priority Status 
Status 

(X,O,√) 
Initiative # FMI-15 – Develop a post-flood disaster action plan that establishes protocols for the County such as substantial 
damage determination, the recording of perishable data (such as high water marks), grant support, staffing, continuity of 
operations, and recovery.        
Yes 
 

2013-2014 Medium Thurston County has a post-disaster action plan. The plan 
is updated continuously to adapt to fluctuating staff levels 
and resources.  A protocol has also been developed for 
collecting high-water elevations following a flood event. 
Work continues on developing a written protocol for 
damage determination, grant support, etc.  

O 

Initiative # FMI-16 – Perform a comprehensive assessment of floodplain restoration, reconnection and enhancement of 
floodplain storage opportunities in the county.        
Yes 
 

2013-2015 Medium Thurston County has conducted floodplain analysis for all 
Puget Sound drainages including Henderson Inlet, 
Deschutes Watershed, Totten/Eld Inlets, and the Thurston 
County side of the Nisqually River. This information will 
be used to help identify high value restoration and flood 
storage project opportunities.  The Stormwater Utility has 
programmed bi-annual watershed restoration/retrofit 
analysis of Thurston County basins to develop projects 
lists for stormwater retrofits, stream restoration, and flood 
plain reconnection.  

O 

Initiative # FMI-17 – Work with the County departments responsible for implementation and maintenance of the County’s 
capital improvements program to identify flood hazard mitigation projects that are eligible for hazard mitigation grants.  Once 
projects are identified, pursue grant funding for those projects shown to be cost-effective.         
Yes 
 

Ongoing High Thurston County has a multi-departmental group that 
maintains and implements the County’s Capital 
Improvement Program.  Thurston County applied for grant 
funding to update the Natural Hazards Mitigation Plan for 
the Thurston County Region and was awarded funds in 
2014.  Work on the updated Natural Hazards Mitigation 
Plan is in progress with completion expected in 2016. 

O 

Initiative # FMI-18 – Collaborate with Pierce County and Tacoma Power to identify appropriate operational procedures of Alder 
Lake Dam that will minimize the flood risk on the Nisqually River.          
No 
 

Complete High Thurston County has collaborated with Pierce County and 
Tacoma Power on operational procedures for Alder Lake 
Dam. Procedures are documented in the “Water Release 
Notification Plan” maintained by Tacoma Power. 

√ 

Initiative # FMI-19 – Continue to develop and implement an annual public outreach strategy that seeks to leverage public 
information resources and capabilities within the county.           
Yes 
 

Ongoing High The County continues to disseminate flood risk 
information through its website; annual targeted mailings 
to realtors, lenders, and insurance agencies; mailing of the 
annual Flood Bulletin Newsletter to properties in the flood 
plain and high groundwater hazard areas; annual mailings 
to repetitive loss properties; press releases to local media, 
and personal interaction through phone calls, permit 
counter inquiries and during the permit application and/or 
review process.  The County also annually sponsors the 
Thurston County Emergency Preparedness Expo with 
speakers and information booths on flood and weather 
related topics. 
 
 
 

O 
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TABLE 2. ACTION PLAN MATRIX Continued… 
Action Taken? 

(Yes or No) Time Line Priority Status 
Status 

(X,O,√) 
Initiative # FMI-20 – Continue to pursue/maintain Thurston County floodplain management programs in compliance with the 
National Marine Fisheries Service biological opinion regarding the National Flood Insurance Program.            
Yes 
 

Ongoing High Thurston County has a process to review projects and 
permits on a case-by-case basis for compliance with the 
NMFS biological opinion issued for the NFIP.  Habitat 
assessments are required for floodplain Development. 

O 

Initiative # FMI-21 – Establish a link between the Thurston County Flood Hazard Mitigation Plan and the Natural Hazards 
Mitigation Plan for the Thurston Region.  The Flood Hazard Mitigation Plan will become the flood hazard component of the 
Natural Hazards Mitigation Plan upon its next update. All future updates to the two plans will occur on the same planning cycle 
upon plan integration.             
Yes 
 

2014-2015 High To meet CRS requirements, the Thurston County Flood 
Hazard Mitigation Plan (FHMP) was updated in 2012. 
During the development of the 2015 Natural Hazards 
Mitigation Plan (NHMP) a strategy was developed to 
maintain the FHMP as a separate document and include its 
recommendations into the NHMP. This allows the FHMP 
to use the planning process required by CRS which the 
Group determined was not necessary for the NHMP. 

√ 

Initiative # FMI-22 – Obtain digital data and create GIS maps of the flood inundation from possible failures of the 
Skookumchuck Dam on the Skookumchuck River and the Alder and LaGrande Dams on the Nisqually River.  Using this data, 
assess the risk associated with these facilities utilizing the best available data and science.             
Yes 
 

Complete High The “Dam Break Analysis and Inundation Mapping for the 
Skookumchuck Dam” was updated using digital 
topographic data provided by Thurston County in 2013. 
Tacoma Power updated their dam failure report for Alder 
Dam on the Nisqually River in 2014.  Thurston County 
has obtained the GIS data for both watersheds. 

√ 

Initiative # FMI-23 – Develop evacuation plans for communities and residents downstream from the Nisqually and 
Skookumchuck River dams.              
Yes 
 

2013-2015 High Thurston County has developed general recommendations 
for communities in these areas, and continues to 
disseminate that information to residents. A notification 
plan has been established with TransALTA for the 
Skookumchuck River dam and work is being finalized on 
an evacuation plan for the Nisqually River. 

O 

Initiative # FMI-24 – Draft a prioritized list of road segments and bridges that should be elevated above the 100-year floodplain 
and culverts that will fail under flood flow.  Upgrade these structures if state or federal funds become available.               
Yes 
 

Complete High Thurston County Public Works has completed drafting 
prioritized lists of culverts, road segments and bridges that 
should be elevated above the 100-year floodplain.  
Upgrade of these structures will occur on a prioritized 
basis as funds become available. The county also 
continues to work with FEMA, under the RISK MAP 
program to re-map and re-model flood flows and 
floodplains within the County.  The County has submitted 
a letter of intent for a grant to study restrictions for 
Independence Road in the Chehalis River Basin.  

√ 

Initiative # FMI-25 – Develop a southeast flood detour plan for the Thurston County Comprehensive Emergency Management 
Plan.       
Yes 
 

Complete High Thurston County has reached an agreement with 
Weyerhaeuser Company providing a southeast flood 
detour route through Weyerhaeuser land during 
emergencies.   
 

√ 
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TABLE 2. ACTION PLAN MATRIX Continued… 
Action Taken? 

(Yes or No) Time Line Priority Status 
Status 

(X,O,√) 
Initiative # FMI-26 – Map the channel migration zones for all rivers in the region and the extent of high quality riparian habitat. .              
Yes 
 

Complete Medium High quality riparian habitat data has been compiled for 
the Henderson Inlet, Deschutes, Totten/Eld Inlet, and the 
Nisqually River basins. Channel migration mapping has 
been conducted and refinement of the mapping is ongoing. 

√ 

Initiative # FMI-27 – To support initiative # FMI-1, undertake a study of identified repetitive flood loss areas to determine the 
following: 

• Repetitive losses not captured by flood insurance data. 
• Causes of the repetitive flooding. 
• Assets impacted by the repetitive flooding (this would include assets such as livestock, out-buildings and rescue 

costs not already identified by FEMA) 
• Possible alternatives to remediate the repetitive flooding 

Yes 
 

Complete Medium An inventory of all structures within the current floodplain 
was completed in 2012. An analysis of repetitive loss 
properties and a repetitive loss area analysis report was 
prepared in 2015.  

√ 

Initiative # FMI-28 – Revise shoreline regulations to encourage shoreline protective structures be bioengineered.               
Yes 
 

2013-2018 High Thurston County continues to work to update the SMP. 
Adoption of a plan is anticipated in 2017. 

O 

Initiative # FMI-29 – Review the recommendations of adopted stormwater drainage basin plans to determine which ones are still 
relevant for implementation.                
No 
 

Complete High Recommendations from adopted stormwater drainage 
basin plans have been evaluated.  A requirement to 
incorporate drainage basin plan recommendations into 
projects during plan review is incorporated into the 
Drainage Design and Erosion Control Manual.  

√ 

Initiative # FMI-30 – Prepare new drainage basin plans for the high groundwater areas.                
Yes 
(Jim Bachmeier) 

2014-2018 High Thurston County has developed groundwater models in 
select areas including Scatter Creek and Salmon Creek 
(tributary to Black River).  This information may be 
incorporated into any new basin plans for these areas.  

O 

Initiative # FMI-31 – To support implementation of the Thurston County Critical Areas Ordinance, encourage research that 
establishes best management practices for bioengineering and other techniques that provide streambank protection and improve 
fisheries through the use of large woody debris.  Support local demonstration projects that could support such research. .                
Yes 
 

Complete Medium The Shoreline Master Program and Critical Areas 
Ordinance includes preferences for bioengineering and 
other natural protection measures when activities are 
approved.  Development of examples and guidelines will 
be included with any updates.  Letters of support have 
been sent to local lead entities for salmon recovery and 
other organizations engaged in such work.  Thurston 
County has also provided some staff support when 
resources have been available. 

√ 

Initiative # FMI-32 – Where feasible, consider the adoption of appropriate higher regulatory standards (including but not limited 
to freeboard, comp storage, lower substantial damage thresholds, setbacks and fill restrictions) as means to reduce future flood 
risk and support a no-adverse-impact philosophy of floodplain management.                 
Yes 
 

Complete Medium Thurston County has adopted higher regulatory standards 
for freeboard, storage, damage thresholds, setbacks, and 
fill as outlined in the Critical Areas Ordinance and 
Thurston County Code. 

√ 

Completion status legend: 
       √ = Project Completed 
       O = Action ongoing toward completion 
       X = No progress at this time 
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Changes That May Impact Implementation of the Plan: The ability to complete the 
mitigation initiatives identified in the Flood Hazard Mitigation Plan within the specified time frames 
depends on the availability of funding and resources.  Each initiative is an important component of Thurston 
County’s strategy for mitigating damage from flooding.  However, a reduction in available funding may 
cause a delay in the completion of these actions.  

 

 
Public review notice: The contents of this report are considered to be public knowledge and have been 
prepared for total public disclosure. Copies of the report have been provided to the Thurston County 
governing board and to local media outlets and the report is posted on the Thurston County Flood 
Hazard Mitigation Plan website. Any questions or comments regarding the contents of this report should 
be directed to: 
 
Pat Allen, P.E., Sr. Civil Engineer, CRS Coordinator – (360) 867-2078, allenp@co.thurston.wa.us 
 

 

 

mailto:allenp@co.thurston.wa.us

